

## 2021 FOMELC Invasive Weed Schedule - Volunteer Projects

(Updated as of August 8th)

Week of:	Treatment 1 (Mon-Wed)	Treatment 2 (Thur - Sun)*
14-Jun	Kick Off - Calibration, Cub Creek TH East (6/16)	
21-Jun	Rolling Creek/Colorado TH (LCW) (6 /24)	
28-Jun	Goose Creek (LCW) <b>CANCELLED</b>	
5-Jul	Goose Creek (LCW) (7/7)	Indian Crk/Grass Crk (MEW) (7/10)
12-Jul	Captain Mtn TH (7/14)	
19-Jul	Wigwam Creek #1 (LCW) (7/20)	Captain Mtn South Meadow (7/24)
26-Jul	Beartrack Lakes Hawkweed #1 (MEW)(7/30)	
2-Aug	Resthouse Hawkweed (MEW)(8/5)	Magic Valley Bear Crk (MEW)(8/7)
9-Aug	Pedee Creek (MEW) (8/14)	
16-Aug	Lower Goose Ceerk (LCW) (8/19)	
23-Aug	BTL Hawkweed & "Burn Area" Wilderness (MEW) (8/28)	
30-Aug		
6-Sep	Captain Mt. South - Canada thistle(MEW)	
13-Sep	Wigwam Creek #2 (Canada thistle) (LCW)	
TBD	Projects on Payne Creek (LCW), Beaver Meadows and Cub Creek (MEW) will be schedule separately. They are smaller infestations requiring fewer volunteers.	
*In 2020 USFS <u>discouraged</u> projects on Saturday, Sunday or holidays. Pike NF prohibited weekend projects. We will do Saturday projects at Mt. Evans.		